
SET Schedule
As Of  August 2008

FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11
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SET-1 PCA Milestones

Data NRAs Release

SET-1 Milestones 

SET-1  Experiment Development

SET-1 Carrier Development

SET-1 CCA Integration W/Protoflight Cards & 

I&T/FSW Pre-Experiment Acceptance Testing 
(Using Build 2)

SET-1 Experiment I&T,System Functional 

Testing & FSW Acceptance Testing

SET-1 Environmental ,Comprehensive 

Performance Testing & Contingency

DSX Integration & Test

SET Integration (Earliest)

SET/DSX End-To-End Test (Earliest)

DSX Launch Readiness Review  

DSX Launch  (Most Likely)

SRR
11/03

PDR
10/04

 CR
4/05

6/27

CDR

12/12

MOR

4/1

PER

8/12

 PSR

Exp. Sel
  4/04

DRs

7/05

Begin SET
Experiment Deliveries
12/06 All SET Experiments  

Available For I&T
3/25

10/24

Begin Processor I&T

11/1

 Elect. I&T Comp

4/30

Exp. I&T

4/30

9/14 2/15

11/29 3/31

4/1 8/12

1/09

11/09

LRR

11/10

4/11

Pre-Form Formulation OperationsImplementation
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